

- **Power Blvd. Median Improvements (West Esplanade Ave. to Vintage Drive)**
 - **Brief Description of Work**
Upgrade/Improvements to an existing pedestrian/bicycle path, lighting and bridge crossing over Vintage Drive Canal.
 - **Cost:** \$4.5 M (+/-)
 - **Funding Source:** Federal and City
 - **Estimated Start of Construction:** September/October, 2023
 - **Estimated Construction time:** 11 months (weather permitting)

- **Vintage Drive (Southside) Pedestrians/Bike Path (Power Blvd. to Wilson Drive)**
 - **Brief Description of Work**
Bike/pedestrian path with lighting and miscellaneous drainage related work.
 - **Cost:** \$3.5 M (+/-)
 - **Funding Source:** Federal, City and Parish
 - **Estimated Start of Construction:** September/October, 2023
 - **Estimated Construction time:** 9 months (weather permitting)

- **Discovery School Sidewalks**
 - **Cost:** \$400,000 (+/-)
 - **Funding Source:** City and State
 - **Estimated Start of Construction:** 1st quarter of 2024
 - **Estimated Construction time:** 2 months (weather permitting)

- **Williams Blvd. (LA-49) Improvements (West Metairie Ave. to I-10)**
 - **Brief Description of Work**
Conversion of center dual turn lane into a grassy area with proper turn lanes. Project includes a dual turn lane for westbound Veterans Blvd to northbound Williams Blvd (LA 49), a triple turn lane for southbound Williams Blvd. to eastbound Veterans Blvd., landscaping, bike lanes, roadway lighting, traffic signal improvements, minor drainage improvements and the resurfacing of the entire roadway. Project was one of a series of projects included in Kenner's 2030 Plan in 2014 (+/-).
 - **Cost:** \$14.5 M (+/-)
 - **Funding Source:** Federal, State and City
 - **Estimated Start of Construction:** September/October, 2023
 - **Estimated Construction time:** 19 months (weather permitting)

- **Railroad Crossings Improvements (Williams Blvd. and Hanson Street)**
 - **Funding Source:** Railroad funding
 - Work expected to start in July-August, 2023.

- **Lincoln Manor Drainage Improvements (Phase II)**

Tifton Street (31st Street to Drainage Canal No. 12)
Helena Street (31st Street to Drainage Canal No. 12)
Bainbridge Street (31st Street to Drainage Canal No. 12)

 - **Cost:** \$1,700,000 (+/-)
 - **Funding Source:** State and City
 - **Estimated Start of Construction:** 1st quarter of 2024
 - **Estimated Construction time:** Not available at present time

- **Bainbridge Ave. Improvements (Airport to Veterans Blvd.)**
 - **Brief Description of Work**
Complete reconstruction of roadway with canal improvements.
 - **Cost:** \$20 M (+/-)
 - **Funding Source:** State and Parish
 - **Estimated Start of Construction:** 2nd quarter of 2024
 - **Estimated Construction time:** 24 months (weather permitting)

- **South Kenner Drainage Improvements (Williams Blvd. to Duncan Street)**
 - **Cost:** \$3.5 (+/-)
 - **Funding Source:** Federal and City
 - **Status:** Under design
 - **Estimated Start of Construction:** Mid – late, 2024
 - **Estimated Construction time:** Not available at present time

- **New Four (4) Lane Roadway behind Pontchartrain Center**
 - **Cost:** \$3.0 M (+/-)
 - **Funding Source:** Treasure Chest Casino and City
 - **Status:** Under design
 - **Estimated Start of Construction:** Late 2023
 - **Estimated Construction time:** 4-5 months

➤ **4MGD Sewer Lift Station Improvements**

- **Brief Description of Work**
Project calls for the construction of a new station
- **Cost:** \$5.6 M (+/-)
- **Funding Source:** Water Sector Grant Round 1 and LDEQ Loan No. 6 to cover Local match required for grant.
- **Status:** Under design
- **Estimated Start of Construction:** Mid – Late March, 2024
- **Estimated Construction time:** 13 Months (weather permitting)

➤ **24th and Delaware Ave. Sewer Lift Station Improvements**

- **Brief Description of Work**
Project calls for much needed miscellaneous electrical related work, an emergency generator and other improvements.
- **Cost:** 3 M (+/-)
- **Funding Source:** LDEQ Loan No. 6
- **Status:** Under design
- **Estimated Start of Construction:** Late 2023
- **Estimated Construction time:** 18 Months (weather permitting)

➤ **WWTP No. 3 (Sewer Plant) Improvements**

- **Brief Description of Work**
Miscellaneous improvements relating to plant clarifier
- **Cost:** \$4.0 M (+/-)
- **Funding Source:** LDEQ Loan No. 5
- **Status:** Under design
- **Estimated Start of Construction:** October, 2023
- **Estimated Construction time:** 12 Months (weather permitting)

➤ **43rd and California Ave. Sewer Lift Station Force Main Replacement (Partial)**

- **Brief description of Work**
Project calls for the replacement of a section of sewer force main that is located along the Duncan Canal bank.
- **Cost:** \$1.4 M (+/-)
- **Funding Source:** LDEQ Loan No. 5
- **Status:** Under design
- **Estimated Start of Construction:** January, 2024
- **Estimated Construction time:** 6 Months (weather permitting)